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STATUS OF CONSTRUCTION CONTRACT AWARD FOR TRAFFIC CONGESTION
RELIEF PROGRAM PROJECTS, PER RESOLUTION G-06-08

SUMMARY:

The Department of Transportation (Department) is presenting this item for information on the status
of the Department’s Traffic Congestion Relief Program (TCRP) projects allocated in Fiscal Year
(FY) 2006-07.

To date, 27 TCRP projects totaling $340,351,000 have been voted in FY 2006-07 (this total does not
include reimbursement of Letters of No Prejudice). Of the projects voted from July through
November 2006, two remain to be awarded. Moreover, one project will not be awarded so a
concurrent de-allocation request is under Reference 2.6¢e.(4). The status of the projects not yet
awarded is reflected in the table on the following page.

The six projects voted in December 2006 and January 2007 will be included in future reports.

BACKGROUND:

At its June 8, 2006 meeting, the California Transportation Commission (Commission) adopted
Resolution G-06-08, which requires projects to be ready to proceed to construction within six
months of an allocation of funds. The policy also requires that projects not awarded within four
months of allocation be reported to the Commission.

It has been determined that the Commission requirements apply to TCRP projects.
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Projects Voted Not Awarded After Four Months:
TCRP Allocation
Project Alloc. Award Amount
Number Project Description Agency Date Deadline  (x $1,000) Project Status

1.1 BART to San Jose; Santa Clara 7/20/06 7/31/07 $11,000 A 6-month extension was approved at
extend BART from Valley the January 31-February 1, 2007
Fremont to Downtown Transportation Commission meeting.
San Jose in Santa Clara Authority and
and Alameda Counties. San Francisco

Bay Area
Rapid Transit
District

112 Jersey Avenue; widen Kings County  7/20/06 1/31/07 $1,500 Project will not be awarded. De-
from 17th Avenue to 18th  Public Works allocation is being requested under
Avenue in Kings County. Reference 2.6e.(4).

141 Union City Intermodal City of Union  11/9/06 5/31/07 $1,880 Project will be advertised February 28,
Station City 2007 and bid opening is expected on

April 10, 2007.
Total $14,380
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